

## ENGINEERING CHANGE NOTICE

Date: 00.03.17		ECN #: 280			
Project No.: D105-645 / D900-619		Created By: #	Checked By: RF		
Project Name: BOMPAW KITS		Approved By: # (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change:					
RELEASING K10010 REV. A AS REQUESTED BY MKTG/MANUFACTURING TO CONSOLIDATE KITS RELEASING DSI 9182 REV. A TO COVER 900 BOMPAW CLAMPING CHANGE RELEASING IIN-D105-645 REV. B } NOT TC APPROVED YET MMS-D105-645 REV. B } RELEASING MDL-D900-619 REV. C					
Notification/Acceptance		Affected ✓	Authorization		
QA	✓	P001-2037			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		DS/RF	00.03.17	00.03.17 #
Update Pink File	✓		DS/RF	00.03.17	00.03.17 #
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	00.03.17	00.03.17 #
Update DEO Binder	✓		DS	00.03.17	00.03.17 #
Update Master Document List	✓		RF	00.03.17	00.03.17 #
Update Drawing Approval Record		✓			
Update Change Record form	✓		DS	00.03.17	00.03.17 #
Move Electronic File	✓		DS	00.03.17	00.03.17 #
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Notes:					
- BLUE/PINK FILES HAVE BEEN CREATED FOR K10010 REV. A ADDED DSI 9182 REV. A TO D900-619 BLUE/PINK FILES UPDATED D105-645 BLUE/PINK FILES WITH NEW IIN/MMS					
- K10010 KITS ARE AT CHANGE 001					
- D105-645-011 KITS ARE AT CHANGE 002 } - D900-619-011 KITS ARE AT CHANGE 002 } BECAUSE OF UPDATES TO D2421 AND REDUCTION FROM 3 D2519 CLAMPS TO 2 D2519 CLAMPS (REF. ECN 275)					
- K10010 KITS NEED TO GET : K10010 REV. A UPDATED D105-645 PAPERWORK UPDATED D900-619 PAPERWORK					